
   

Connecticut Department of Transportation 
 

State Project No. 136-0072  
Rehabilitation of Bridge No. 02132 

Route 14A over Cedar Swamp Brook 
In the Town of Sterling 

 
August 22, 2016 7:00 PM 

1183 Plainfield Pike, Oneco, Connecticut 
Minutes of Public Informational Meeting 

 

Present: 
Russell M. Gray, First Selectman  
Three (3) Private Residents 
A representative of WINY Radio 1350am, Osbrey Broadcasting Company 
Mary Baker, CTDOT, Principal Engineer, Bridge Design 
Kevin Blasi, CTDOT, Supervising Engineer, Bridge Design 
Sarwat Basha, CTDOT, Project Engineer, Bridge Design 
Jonathan W. Kang, CTDOT, Design Engineer, Bridge Design 
Ashley Heredia, CTDOT, Design Engineer, Bridge Design 
Michelle Miller, CTDOT, Rights-of-Way Coordinator, Office of Rights-of-Way 
 
Presentation:  
 
The presentation began at approximately 7:00 PM with an introduction of the First Selectman 
and representatives of the Connecticut Department of Transportation (Department).  
 
The following are the key points of the presentation: 
 

 General information on the existing bridge (e.g. - structure type, dimensions, 
service, condition). 

 Existing areas of deterioration and the purpose for superstructure replacement 

 Proposed project scope: 
- Removal of the existing deck superstructure 
- Installation of precast deck panels 
- Deck pour 
- New rail system 

 Temporary utility relocations 

 8-week closure of Route 14A and corresponding State route detour 
 

After the presentation of the project scope, a Department representative presented the process 
of property acquisition, should any be necessary. Following this, the presentation continued with 
project funding and cost and a discussion on the detour. The floor was then opened up for any 
questions or comments. 
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Public Comments and Questions:   
 

 The First Selectman inquired to the cost of rights of acquisitions for the project and the 
number of properties that will be affected by the project. 
  

o Response: The cost of any required temporary or permanent property 
acquisitions would be negotiated with property owners. There are currently three 
anticipated properties that will be affected by temporary aerial utility relocations 
for the project and corresponding temporary construction easements are 
anticipated. 

 

 The First Selectman asked if the final elevation and grade of the roadway on the bridge 
would be changed from the existing. 
 

o Response:  The final grade and elevation [i.e. – the roadway “profile”] will very 
closely match the existing while accommodating for future drainage 
considerations for the site. 

 

 The First Selectman asked for clarification on the differences between the signed state 
detour and detours that local residents could utilize instead. 
 

o Response:  It was explained that the State route detour would be signed primarily 
for the use of traffic volumes traveling through Sterling for individuals who are 
unfamiliar with the area, rather than for local residents familiar with more efficient 
routes around the project site and road closure.  State routes are generally 
preferred for detours in order to minimize any increased traffic volumes through 
local routes and neighborhoods that may be a result of the road closure. 

 

 A resident asked why there was a cost increase from one million dollars indicated in the 
abutter letter to one and a half million dollars indicated in the presentation. 
 

o Response:  It was explained that the preliminary cost estimate developed in the 
early stages of the project is sometimes based on a scope of project that is not 
fully developed and that additions to the project scope that are found to be 
necessary as the design is further developed generally adds costs that could not 
be anticipated earlier in the design phase. 

 

 A question was asked about why the detour is estimated to last 8 weeks. 
 

o Response:  It was explained that the topping of the new superstructure will 
consist of poured concrete which requires a curing period of 28 days.  In addition 
to the initial setting of the precast concrete members, preparation of the deck 
topping through the setting of wood forms will also be required. 

 

 A resident inquired as to what loading in terms of tonnage the new structure would be 
able to support. 
 

o The bridge will meet current design code loading requirements. 
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 A resident asked what DEEP’s involvement in the project was and if the Town of 
Sterling’s inland wetlands commission would be involved in the review of the project. 
 

o All applicable permit applications will be submitted to Connecticut’s Department 
of Energy and Environmental Protection during the design process and do not go 
through municipal inland wetland agencies for approval. 
 
[A follow-up response was offered by DOT’s Office of Environmental Protection: 
   
State agencies submit Inland Wetland permits to the Department of Energy & 
Environmental Protection (DEEP) for authorization and do not go through 
Municipal Inland Wetland Agencies.  However, Municipalities are notified when 
the DOT submits a permit application to DEEP.   The notice follows the format 
stipulated in the application instructions for the different types of wetland permits 
issued by DEEP.]   

 
Adjournment:  
 
The project was generally well received by those in attendance although some concerns 
persisted about the anticipated cost of the project and duration of construction. The meeting 
was adjourned at approximately 8:00 PM. 


